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  Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended September 30, 2014. 

 

General Assumptions: 
- This FCP is the quarterly update for September 30, 2014 as required by Cooperative Agreement  

FR-HSR-0009-10-01-05.  Nothing in this Funding Contribution Plan shall be interpreted to modify,  

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but  

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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From 8/17/2010 Total Estimated Resource 

SUMMARY - PLANNING 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 51,290,773            51,531,643          39,465,078         30,638,774              34,503,692             24,832,320             8,884,502               5,376,215               -                          -                   246,522,997              191,650,376        54,872,621        -                         246,522,997       

Task 1.1 Regional Consultant Project Management 11,183,708            11,334,603          9,462,239           6,692,902                7,556,238               4,983,885               1,573,224               950,000                  -                          -                   53,736,799                53,736,799          -                    -                         53,736,799         

Task 1.2 Regional Consultant Public / Agency Participation 4,030,945              5,251,179            3,921,771           2,164,819                5,154,339               2,941,764               1,061,805               200,000                  -                          -                   24,726,621                24,726,621          -                    -                         24,726,621         

Task 1.3 Alternatives Analysis 1,501,987              836,222               1,239,815           2,621,311                1,595,125               250,000                  -                          -                          -                          -                   8,044,460                  8,044,460            -                    -                         8,044,460           

Task 1.4 EIR / EIS Analysis 21,559,952            15,243,143          6,955,080           3,013,590                4,330,269               3,105,445               435,000                  -                          -                          -                   54,642,478                54,642,478          -                    -                         54,642,478         

Task 1.5 Draft and Final EIR / EIS 4,532,938              7,621,300            4,576,920           3,039,004                3,409,657               4,379,497               978,818                  -                          -                          -                   28,538,135                28,538,135          -                    -                         28,538,135         

Task 1.6 Certification of EIR / EIS and ROD 317,850                 1,660,521            5,691,406           4,564,133                5,674,720               3,633,254               420,000                  -                          -                          -                   21,961,883                21,961,883          -                    -                         21,961,883         

Task 1.7 Program Management 8,163,392              9,584,676            7,617,847           8,543,015                6,783,344               5,538,476               4,415,656               4,226,215               -                          -                   54,872,621                -                      54,872,621        -                         54,872,621         

Task 2 PE 15% and 30% Design 67,962,916            51,020,315          34,492,128         24,642,965              15,136,667             10,557,476             4,601,865               4,065,316               -                          -                   212,479,649              133,816,129        78,663,520        -                         212,479,649       

Task 2.1 Regional Consultant PE 46,800,121            30,460,615          24,899,586         17,375,799              8,824,798               5,194,000               261,210                  -                          -                          -                   133,816,129              133,816,129        -                    -                         133,816,129       

Task 2.2 Program Management 6,213,724              7,263,650            9,592,542           7,267,166                6,311,869               5,363,476               4,340,656               4,065,316               -                          -                   50,418,398                -                      50,418,398        -                         50,418,398         

Task 2.3 PMT Engineering 14,949,071            13,296,051          -                     -                           -                          -                          -                          -                          -                          -                   28,245,122                -                      28,245,122        -                         28,245,122         

Task 3 Other Related Work 11,123,576            23,062,760          8,859,651           7,902,906                98,545,641             6,429,477               4,748,564               3,529,257               -                          -                   164,201,831              13,454,434          14,709,502        136,037,896           164,201,832       

Task 3.1 Regional Consultant Station Area Planning 674,493                 707,814               480,260              239,024                   603,432                  372,371                  15,000                    -                          -                          -                   3,092,394                  3,092,394            -                    -                         3,092,394           

Task 3.2 Regional Consultant ROW Work 2,267,839              7,030,227            961                     -                           318,527                  703,485                  41,000                    -                          -                          -                   10,362,039                10,362,039          -                    -                         10,362,039         

Task 3.3 PMT ROW Work 296,574                 428,622               -                     -                           -                          -                          -                          -                          -                          -                   725,196                     -                      725,196             -                         725,196              

Task 3.4 Ridership Forecasting 3,237,742              4,355,299            -                     -                           -                          -                          -                          -                          -                          -                   7,593,041                  -                      7,593,041          -                         7,593,041           

Task 3.5 Construction Planning / Procurement Support 954,079                 5,437,186            -                     -                           -                          -                          -                          -                          -                          -                   6,391,265                  -                      6,391,265          -                         6,391,265           

Task 3.6 Station Area Planning -                         -                      -                     -                           11,000,000             -                          -                          -                          -                          -                   11,000,000                -                      -                    11,000,000             11,000,000         

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           80,000,000             -                          -                          -                          -                          -                   80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies for Environmental Review 3,692,849              5,103,612            8,378,429           7,663,882                6,623,682               5,353,621               4,692,564               3,529,257               -                          -                   45,037,895                -                      -                    45,037,896             45,037,896         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 659,950                 -                      -                     17,920                     -                          117,652                  -                          -                          -                          -                   795,522                     -                      -                    795,522                  795,522              

Total SUMMARY - PLANNING 131,037,215          125,614,718        82,816,858         63,202,565              148,186,000           41,936,925             18,234,931             12,970,788             -                          -                   624,000,000              338,920,939        148,245,643      136,833,418           624,000,000       

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 7,364,960              2,728,386            1,105,301           908,322                   8,792,774               2,963,430               2,340,412               422,621                  -                          -                   26,626,206                21,138,944          5,487,262          -                         26,626,206         

Task 1.1 Regional Consultant Project Management 2,444,353              714,426               134,829              7,986                       2,731,589               715,356                  623,224                  -                          -                          -                   7,371,762                  7,371,762            -                    -                         7,371,762           

Task 1.2 Regional Consultant Public / Agency Participation 1,016,757              416,431               157,400              3,589                       1,935,030               501,936                  561,805                  -                          -                          -                   4,592,947                  4,592,947            -                    -                         4,592,947           

Task 1.3 Alternatives Analysis 263,815                 -                      -                     -                           -                          -                          -                          -                          -                          -                   263,815                     263,815               -                    -                         263,815              

Task 1.4 EIR / EIS Analysis 2,427,912              639,062               51,287                42,446                     2,650,878               910,000                  435,000                  -                          -                          -                   7,156,584                  7,156,584            -                    -                         7,156,584           

Task 1.5 Draft and Final EIR / EIS 395,783                 -                      -                     -                           796,942                  190,291                  228,818                  -                          -                          -                   1,611,834                  1,611,834            -                    -                         1,611,834           

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           -                          92,000                    50,000                    -                          -                          -                   142,000                     142,000               -                    -                         142,000              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               761,785              854,302                   678,334                  553,848                  441,566                  422,621                  -                          -                   5,487,262                  -                      5,487,262          -                         5,487,262           

Task 2 PE 15% and 30% Design 12,839,892            3,644,554            969,677              726,717                   4,481,231               844,348                  695,275                  406,532                  -                          -                   24,608,225                16,741,873          7,866,352          -                         24,608,225         

Task 2.1 Regional Consultant PE 10,723,612            1,588,584            10,423                -                           3,850,044               308,000                  261,210                  -                          -                          -                   16,741,873                16,741,873          -                    -                         16,741,873         

Task 2.2 Program Management 621,372                 726,365               959,254              726,717                   631,187                  536,348                  434,066                  406,532                  -                          -                   5,041,840                  -                      5,041,840          -                         5,041,840           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,558,753              1,238,450            63,938                86,420                     3,791,113               2,103,577               3,072,636               664,180                  -                          -                   12,579,067                892,552               1,470,950          10,215,565             12,579,067         

Task 3.1 Regional Consultant Station Area Planning 404,192                 -                      -                     -                           254,770                  80,000                    -                          -                          -                          -                   738,962                     738,962               -                    -                         738,962              

Task 3.2 Regional Consultant ROW Work 1,522                     -                      -                     -                           47,069                    64,000                    41,000                    -                          -                          -                   153,591                     153,591               -                    -                         153,591              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 704,200                 216,339               63,938                86,420                     3,489,274               1,959,577               3,031,636               664,180                  -                          -                   10,215,565                -                      -                    10,215,565             10,215,565         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 33,541                   -                      -                     896                          -                          2,353                      -                          -                          -                          -                   36,790                       -                      -                    36,790                    36,790                

Total San Francisco - San Jose 21,797,146            7,611,390            2,138,917           1,722,355                17,065,118             5,913,707               6,108,323               1,493,333               -                          -                   63,850,288                38,773,370          14,824,564        10,252,355             63,850,288         

FCP Expenditures and Forecast 
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Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 8,318,503              8,264,014            6,679,641           4,198,886                3,262,721               4,977,695               6,544,090               4,953,593               -                          -                   47,199,143                31,950,116          15,249,027        -                         47,199,143         

Task 1.1 Regional Consultant Project Management 2,274,671              2,017,638            1,463,296           968,146                   956,075                  1,050,000               950,000                  950,000                  -                          -                   10,629,826                10,629,826          -                    -                         10,629,826         

Task 1.2 Regional Consultant Public / Agency Participation 670,742                 919,461               610,920              200,583                   493,423                  850,000                  500,000                  200,000                  -                          -                   4,445,129                  4,445,129            -                    -                         4,445,129           

Task 1.3 Alternatives Analysis 324,124                 22,460                 50,867                -                           46,322                    50,000                    -                          -                          -                          -                   493,773                     493,773               -                    -                         493,773              

Task 1.4 EIR / EIS Analysis 4,084,721              3,897,504            2,467,457           951,113                   275,476                  820,000                  -                          -                          -                          -                   12,496,271                12,496,271          -                    -                         12,496,271         

Task 1.5 Draft and Final EIR / EIS 147,905                 419,351               547,532              368,682                   97,370                    1,050,000               750,000                  -                          -                          -                   3,380,840                  3,380,840            -                    -                         3,380,840           

Task 1.6 Certification of EIR / EIS and ROD -                         29,132                 15,999                1,759                       37,386                    50,000                    370,000                  -                          -                          -                   504,276                     504,276               -                    -                         504,276              

Task 1.7 Program Management/Resource Agency 816,339                 958,468               1,523,569           1,708,603                1,356,669               1,107,695               3,974,090               3,803,593               -                          -                   15,249,027                -                      15,249,027        -                         15,249,027         

Task 2 PE 15% and 30% Design 11,868,231            5,131,762            7,790,861           4,659,669                1,712,961               3,872,695               3,906,590               3,658,784               -                          -                   42,601,553                25,156,919          17,444,634        -                         42,601,553         

Task 2.1 Regional Consultant PE 9,751,952              3,075,792            5,872,353           3,206,236                450,587                  2,800,000               -                          -                          -                          -                   25,156,919                25,156,919          -                    -                         25,156,919         

Task 2.2 Program Management 621,372                 726,365               1,918,508           1,453,433                1,262,374               1,072,695               3,906,590               3,658,784               -                          -                   14,620,122                -                      14,620,122        -                         14,620,122         

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 1,086,527              1,939,834            1,736,592           1,128,177                3,353,238               1,586,101               1,675,928               2,865,077               -                          -                   15,371,473                326,399               1,470,950          13,574,124             15,371,473         

Task 3.1 Regional Consultant Station Area Planning 1,641                     234,393               4,606                  -                           18,678                    50,000                    15,000                    -                          -                          -                   324,318                     324,318               -                    -                         324,318              

Task 3.2 Regional Consultant ROW Work 422                        70                        -                     -                           1,589                      -                          -                          -                          -                          -                   2,081                         2,081                   -                    -                         2,081                  

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Program Management / Resource Agency 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           2,900,000               -                          -                          -                          -                          -                   2,900,000                  -                      -                    2,900,000               2,900,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 635,624                 683,261               1,731,986           1,128,177                432,970                  1,536,101               1,660,928               2,865,077               -                          -                   10,674,124                -                      -                    10,674,124             10,674,124         

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 77,229                   -                      -                     4,480                       -                          29,413                    -                          -                          -                          -                   111,122                     -                      -                    111,122                  111,122              

Total San Jose - Merced 21,350,489            15,335,610          16,207,094         9,991,213                8,328,919               10,465,904             12,126,608             11,477,455             -                          -                   105,283,291              57,433,434          34,164,611        13,685,246             105,283,291       

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,343,968            12,374,763          6,897,018           5,036,475                805,505                  -                          -                          -                          -                          -                   36,457,729                30,404,626          6,053,103          -                         36,457,729         

Task 1.1 Regional Consultant Project Management 910,665                 1,194,052            1,174,151           806,743                   408,538                  -                          -                          -                          -                          -                   4,494,148                  4,494,148            -                    -                         4,494,148           

Task 1.2 Regional Consultant Public / Agency Participation 300,566                 946,072               333,453              70,727                     44,828                    -                          -                          -                          -                          -                   1,695,645                  1,695,645            -                    -                         1,695,645           

Task 1.3 Alternatives Analysis 41,733                   -                      -                     -                           -                          -                          -                          -                          -                          -                   41,733                       41,733                 -                    -                         41,733                

Task 1.4 EIR / EIS Analysis 7,091,348              3,512,502            -                     -                           -                          -                          -                          -                          -                          -                   10,603,850                10,603,850          -                    -                         10,603,850         

Task 1.5 Draft and Final EIR / EIS 950,855                 3,487,682            -                     -                           -                          -                          -                          -                          -                          -                   4,438,537                  4,438,537            -                    -                         4,438,537           

Task 1.6 Certification of EIR / EIS and ROD 7,954                     838,286               4,627,629           3,304,705                352,140                  -                          -                          -                          -                          -                   9,130,714                  9,130,714            -                    -                         9,130,714           

Task 1.7 Program Management / Resource Agency 2,040,848              2,396,169            761,785              854,302                   -                          -                          -                          -                          -                          -                   6,053,103                  -                      6,053,103          -                         6,053,103           

Task 2 PE 15% and 30% Design 10,549,753            9,812,104            2,520,195           1,171,869                252,768                  -                          -                          -                          -                          -                   24,306,690                12,190,095          12,116,595        -                         24,306,690         

Task 2.1 Regional Consultant PE 5,259,054              4,672,179            1,560,941           445,153                   252,768                  -                          -                          -                          -                          -                   12,190,095                12,190,095          -                    -                         12,190,095         

Task 2.2 Program Management 1,553,431              1,815,912            959,254              726,717                   -                          -                          -                          -                          -                          -                   5,055,314                  -                      5,055,314          -                         5,055,314           

Task 2.3 PMT Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                   7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 1,791,891              7,267,530            1,042,068           290,823                   1,900,000               -                          -                          -                          -                          -                   12,292,312                3,825,408            3,677,376          4,789,529               12,292,312         

Task 3.1 Regional Consultant Station Area Planning 78,438                   -                      -                     -                           -                          -                          -                          -                          -                          -                   78,438                       78,438                 -                    -                         78,438                

Task 3.2 Regional Consultant ROW Work 10,598                   3,736,372            -                     -                           -                          -                          -                          -                          -                          -                   3,746,970                  3,746,970            -                    -                         3,746,970           

Task 3.3 PMT ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                   181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                   1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                   1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                      -                     -                           1,900,000               -                          -                          -                          -                          -                   1,900,000                  -                      -                    1,900,000               1,900,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 580,757                 975,881               1,042,068           290,823                   -                          -                          -                          -                          -                          -                   2,889,529                  -                      -                    2,889,529               2,889,529           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 116,099                 -                      -                     2,688                       -                          17,650                    -                          -                          -                          -                   136,435                     -                      -                    136,435                  136,435              

Total Merced- Fresno 23,801,712            29,454,397          10,459,281         6,501,856                2,958,273               17,650                    -                          -                          -                          -                   73,193,167                46,420,129          21,847,074        4,925,964               73,193,167         

FCP Expenditures and Forecast 
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Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 11,951,478            14,453,679          9,728,991           8,090,890                494,436                  -                          -                          -                          -                          -                   44,719,473                39,047,262          5,672,211          -                         44,719,473         

Task 1.1 Regional Consultant Project Management 2,519,975              4,226,205            3,324,563           2,716,612                352,725                  -                          -                          -                          -                          -                   13,140,081                13,140,081          -                    -                         13,140,081         

Task 1.2 Regional Consultant Public / Agency Participation 1,220,980              1,775,490            1,283,527           631,032                   16,668                    -                          -                          -                          -                          -                   4,927,696                  4,927,696            -                    -                         4,927,696           

Task 1.3 Alternatives Analysis -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 1.4 EIR / EIS Analysis 3,114,822              1,604,933            -                     -                           -                          -                          -                          -                          -                          -                   4,719,756                  4,719,756            -                    -                         4,719,756           

Task 1.5 Draft and Final EIR / EIS 2,753,544              3,657,779            3,705,227           2,641,129                38,576                    -                          -                          -                          -                          -                   12,796,254                12,796,254          -                    -                         12,796,254         

Task 1.6 Certification of EIR / EIS and ROD 301,309                 793,103               1,034,781           1,247,815                86,468                    -                          -                          -                          -                          -                   3,463,476                  3,463,476            -                    -                         3,463,476           

Task 1.7 Program Management / Resource Agency 2,040,848              2,396,169            380,892              854,302                   -                          -                          -                          -                          -                          -                   5,672,211                  -                      5,672,211          -                         5,672,211           

Task 2 PE 15% and 30% Design 15,902,078            16,920,367          7,566,914           11,773,887              2,937,984               -                          -                          -                          -                          -                   55,101,230                43,464,262          11,636,968        -                         55,101,230         

Task 2.1 Regional Consultant PE 10,611,379            11,780,442          7,087,287           11,047,170              2,937,984               -                          -                          -                          -                          -                   43,464,262                43,464,262          -                    -                         43,464,262         

Task 2.2 Program Management 1,553,431              1,815,912            479,627              726,717                   -                          -                          -                          -                          -                          -                   4,575,687                  -                      4,575,687          -                         4,575,687           

Task 2.3 PMT Engineering 3,737,268              3,324,013            -                     -                           -                          -                          -                          -                          -                          -                   7,061,280                  -                      7,061,280          -                         7,061,280           

-                             

Task 3 Other Related Work 4,133,335              7,629,814            2,782,938           1,463,985                5,200,000               -                          -                          -                          -                          -                   21,210,072                6,041,967            3,677,376          11,490,730             21,210,072         

Task 3.1 Regional Consultant Station Area Planning -                         321,157               215,985              94,713                     -                          -                          -                          -                          -                          -                   631,855                     631,855               -                    -                         631,855              

Task 3.2 Regional Consultant ROW Work 2,115,364              3,293,785            961                     -                           -                          -                          -                          -                          -                          -                   5,410,111                  5,410,111            -                    -                         5,410,111           

Task 3.3 PMT ROW Work 74,144                   107,155               -                     -                           -                          -                          -                          -                          -                          -                   181,299                     -                      181,299             -                         181,299              

Task 3.4 Ridership Forecasting 809,436                 1,088,825            -                     -                           -                          -                          -                          -                          -                          -                   1,898,260                  -                      1,898,260          -                         1,898,260           

Task 3.5 Construction Planning / Procurement Support 238,520                 1,359,296            -                     -                           -                          -                          -                          -                          -                          -                   1,597,816                  -                      1,597,816          -                         1,597,816           

Task 3.6 Station Area Planning -                         -                      -                     -                           5,200,000               -                          -                          -                          -                          -                   5,200,000                  -                      -                    5,200,000               5,200,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 895,872                 1,459,595            2,565,991           1,369,272                -                          -                          -                          -                          -                          -                   6,290,730                  -                      -                    6,290,730               6,290,730           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 202,405                 -                      -                     4,480                       -                          11,765                    -                          -                          -                          -                   218,650                     -                      -                    218,650                  218,650              

Total Fresno - Bakersfield 32,189,296            39,003,860          20,078,843         21,333,241              8,632,420               11,765                    -                          -                          -                          -                   121,249,425              88,553,492          20,986,554        11,709,380             121,249,426       

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 2,679,979              5,402,800            5,953,688           4,886,674                10,349,579             7,504,914               -                          -                          -                          -                   36,777,634                26,649,974          10,127,659        -                         36,777,634         

Task 1.1 Regional Consultant Project Management 256,628                 846,620               1,249,689           913,161                   1,062,489               698,596                  -                          -                          -                          -                   5,027,184                  5,027,184            -                    -                         5,027,184           

Task 1.2 Regional Consultant Public / Agency Participation 123,650                 305,641               379,984              233,422                   395,859                  600,000                  -                          -                          -                          -                   2,038,556                  2,038,556            -                    -                         2,038,556           

Task 1.3 Alternatives Analysis 238,257                 236,650               144,544              627,634                   632,049                  200,000                  -                          -                          -                          -                   2,079,134                  2,079,134            -                    -                         2,079,134           

Task 1.4 EIR / EIS Analysis 1,245,104              3,055,422            2,264,560           976,703                   385,864                  1,200,000               -                          -                          -                          -                   9,127,653                  9,127,653            -                    -                         9,127,653           

Task 1.5 Draft and Final EIR / EIS -                         -                      10,449                -                           463,563                  -                          -                          -                          -                          -                   474,012                     474,012               -                    -                         474,012              

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           5,035,584               2,867,851               -                          -                          -                          -                   7,903,435                  7,903,435            -                    -                         7,903,435           

Task 1.7 Program Management / Resource Agency 816,339                 958,468               1,904,462           2,135,754                2,374,171               1,938,467               -                          -                          -                          -                   10,127,659                -                      10,127,659        -                         10,127,659         

Task 2 PE 15% and 30% Design 2,545,232              4,511,635            9,236,769           2,250,981                2,355,056               3,177,217               -                          -                          -                          -                   24,076,890                11,603,343          12,473,547        -                         24,076,890         

Task 2.1 Regional Consultant PE 428,953                 2,455,665            6,838,634           434,190                   145,902                  1,300,000               -                          -                          -                          -                   11,603,343                11,603,343          -                    -                         11,603,343         

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,816,791                2,209,154               1,877,217               -                          -                          -                          -                   9,649,035                  -                      9,649,035          -                         9,649,035           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

Task 3 Other Related Work 534,894                 1,466,577            1,371,338           2,354,078                1,132,326               364,515                  -                          -                          -                          -                   7,223,727                  9,560                   1,470,950          5,743,218               7,223,727           

Task 3.1 Regional Consultant Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           9,560                      -                          -                          -                          -                          -                   9,560                         9,560                   -                    -                         9,560                  

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 86,054                   444,466               1,371,338           2,354,078                1,122,767               364,515                  -                          -                          -                          -                   5,743,218                  -                      -                    5,743,218               5,743,218           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 63,369                   -                      -                     1,792                       -                          22,354                    -                          -                          -                          -                   87,515                       -                      -                    87,515                    87,515                

Total Bakersfield - Palmdale 5,823,474              11,381,011          16,561,796         9,493,525                13,836,961             11,068,999             -                          -                          -                          -                   68,165,766                38,262,877          24,072,157        5,830,732               68,165,766         
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Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 5,821,176              6,037,157            7,053,636           6,376,361                7,253,110               6,612,320               -                          -                          -                          -                   39,153,761                30,069,343          9,084,418          -                         39,153,761         

Task 1.1 Regional Consultant Project Management 2,078,325              1,675,901            1,679,340           821,107                   1,222,117               1,615,104               -                          -                          -                          -                   9,091,894                  9,091,894            -                    -                         9,091,894           

Task 1.2 Regional Consultant Public / Agency Participation 332,317                 600,221               782,272              921,064                   1,508,083               171,945                  -                          -                          -                          -                   4,315,902                  4,315,902            -                    -                         4,315,902           

Task 1.3 Alternatives Analysis 578,652                 458,204               571,183              1,901,065                702,788                  -                          -                          -                          -                          -                   4,211,892                  4,211,892            -                    -                         4,211,892           

Task 1.4 EIR / EIS Analysis 1,967,100              2,290,750            1,998,160           995,329                   734,046                  90,703                    -                          -                          -                          -                   8,076,089                  8,076,089            -                    -                         8,076,089           

Task 1.5 Draft and Final EIR / EIS 48,443                   53,613                 118,219              29,193                     1,016,614               2,705,066               -                          -                          -                          -                   3,971,149                  3,971,149            -                    -                         3,971,149           

Task 1.6 Certification of EIR / EIS and ROD -                         -                      -                     -                           34,458                    367,959                  -                          -                          -                          -                   402,417                     402,417               -                    -                         402,417              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               1,904,462           1,708,603                2,035,003               1,661,543               -                          -                          -                          -                   9,084,418                  -                      9,084,418          -                         9,084,418           

Task 2 PE 15% and 30% Design 9,528,276              7,242,195            5,540,659           2,640,641                3,081,074               2,395,043               -                          -                          -                          -                   30,427,888                18,901,466          11,526,422        -                         30,427,888         

Task 2.1 Regional Consultant PE 7,411,997              5,186,225            3,142,524           1,187,207                1,187,513               786,000                  -                          -                          -                          -                   18,901,466                18,901,466          -                    -                         18,901,466         

Task 2.2 Program Management 621,372                 726,365               2,398,135           1,453,433                1,893,561               1,609,043               -                          -                          -                          -                   8,701,909                  -                      8,701,909          -                         8,701,909           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 1,163,288              2,222,558            1,328,048           1,232,682                1,970,449               1,359,907               -                          -                          -                          -                   9,276,932                  952,003               1,470,950          6,853,979               9,276,932           

Task 3.1 Regional Consultant Station Area Planning 173,710                 73,178                 45,210                8,804                       149,812                  3,247                      -                          -                          -                          -                   453,961                     453,961               -                    -                         453,961              

Task 3.2 Regional Consultant ROW Work -                         -                      -                     -                           -                          498,042                  -                          -                          -                          -                   498,042                     498,042               -                    -                         498,042              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           1,000,000               -                          -                          -                          -                          -                   1,000,000                  -                      -                    1,000,000               1,000,000           

Task 3.7 LAUS/So Cal Improvements -                      -                    -                         

Task 3.8 Resource Agencies for Environmental Review 540,739                 1,127,269            1,282,838           1,223,878                820,637                  858,618                  -                          -                          -                          -                   5,853,979                  -                      -                    5,853,979               5,853,979           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 136,516                 -                      -                     1,792                       -                          28,236                    -                          -                          -                          -                   166,544                     -                      -                    166,544                  166,544              

Total Palmdale - Los Angeles 16,649,256            15,501,910          13,922,344         10,251,476              12,304,633             10,395,506             -                          -                          -                          -                   79,025,125                49,922,812          22,081,790        7,020,523               79,025,125         

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total

Task 1 Environmental Review 3,810,709              2,270,845            2,046,803           1,141,165                3,545,567               2,773,962               -                          -                          -                          -                   15,589,052                12,390,111          3,198,941          -                         15,589,052         

Task 1.1 Regional Consultant Project Management 699,091                 659,762               436,369              459,146                   822,706                  904,829                  -                          -                          -                          -                   3,981,903                  3,981,903            -                    -                         3,981,903           

Task 1.2 Regional Consultant Public / Agency Participation 365,933                 287,863               374,215              104,403                   760,448                  817,883                  -                          -                          -                          -                   2,710,746                  2,710,746            -                    -                         2,710,746           

Task 1.3 Alternatives Analysis 55,406                   118,908               473,221              92,612                     213,966                  -                          -                          -                          -                          -                   954,113                     954,113               -                    -                         954,113              

Task 1.4 EIR / EIS Analysis 1,628,945              242,970               173,616              47,999                     284,005                  84,742                    -                          -                          -                          -                   2,462,275                  2,462,275            -                    -                         2,462,275           

Task 1.5 Draft and Final EIR / EIS 236,409                 2,875                   195,492              -                           996,592                  434,140                  -                          -                          -                          -                   1,865,508                  1,865,508            -                    -                         1,865,508           

Task 1.6 Certification of EIR / EIS and ROD 8,587                     -                      12,997                9,854                       128,684                  255,444                  -                          -                          -                          -                   415,566                     415,566               -                    -                         415,566              

Task 1.7 Program Management / Resource Agency 816,339                 958,468               380,892              427,151                   339,167                  276,924                  -                          -                          -                          -                   3,198,941                  -                      3,198,941          -                         3,198,941           

Task 2 PE 15% and 30% Design 4,729,453              3,757,698            867,052              1,419,201                315,593                  268,174                  -                          -                          -                          -                   11,357,172                5,758,169            5,599,002          -                         11,357,172         

Task 2.1 Regional Consultant PE 2,613,173              1,701,728            387,425              1,055,843                -                          -                          -                          -                          -                          -                   5,758,169                  5,758,169            -                    -                         5,758,169           

Task 2.2 Program Management 621,372                 726,365               479,627              363,358                   315,593                  268,174                  -                          -                          -                          -                   2,774,490                  -                      2,774,490          -                         2,774,490           

Task 2.3 PMT Engineering 1,494,907              1,329,605            -                     -                           -                          -                          -                          -                          -                          -                   2,824,512                  -                      2,824,512          -                         2,824,512           

-                             

Task 3 Other Related Work 854,889                 1,297,998            534,729              1,346,741                81,198,515             1,015,377               -                          -                          -                          -                   86,248,248                1,406,546            1,470,950          83,370,751             86,248,248         

Task 3.1 Regional Consultant Station Area Planning 16,513                   79,086                 214,459              135,507                   180,172                  239,124                  -                          -                          -                          -                   864,861                     864,861               -                    -                         864,861              

Task 3.2 Regional Consultant ROW Work 139,933                 -                      -                     -                           260,309                  141,443                  -                          -                          -                          -                   541,685                     541,685               -                    -                         541,685              

Task 3.3 PMT ROW Work 29,657                   42,862                 -                     -                           -                          -                          -                          -                          -                          -                   72,520                       -                      72,520               -                         72,520                

Task 3.4 Ridership Forecasting 323,774                 435,530               -                     -                           -                          -                          -                          -                          -                          -                   759,304                     -                      759,304             -                         759,304              

Task 3.5 Construction Planning / Procurement Support 95,408                   543,719               -                     -                           -                          -                          -                          -                          -                          -                   639,126                     -                      639,126             -                         639,126              

Task 3.6 Station Area Planning -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 3.7 LAUS/So Cal Improvements -                         -                      -                     -                           80,000,000             -                          -                          -                          -                          -                   80,000,000                -                      -                    80,000,000             80,000,000         

Task 3.8 Resource Agencies for Environmental Review 249,603                 196,801               320,270              1,211,234                758,033                  634,810                  -                          -                          -                          -                   3,370,751                  -                      -                    3,370,751               3,370,751           

Task 3.9 Railroad Agreements (environmental) -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 4 Project Administration (SWCAP) 30,791                   -                      -                     1,792                       -                          5,883                      -                          -                          -                          -                   38,466                       -                      -                    38,466                    38,466                

Total Los Angeles - Anaheim 9,425,842              7,326,541            3,448,584           3,908,900                85,059,676             4,063,395               -                          -                          -                          -                   113,232,937              19,554,827          10,268,893        83,409,217             113,232,937       
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SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC PMT Agencies Total

Task 5 D-B Program Management -                         -                      31,136,331         45,926,766              60,822,434             91,600,173             100,951,871           85,549,523             4,406,925               -                   420,394,022              -                      261,384,262      159,009,760           420,394,022       

Task 5.1 Program Management

Task 5.1.1 PMT (Tasks 6 - 16, except 15) -                         -                      30,657,544         39,857,425              45,787,923             46,577,055             47,371,588             41,091,461             -                          -                   251,342,996              -                      251,342,996      -                         251,342,996       

Task 5.1.2 Network Integration (Task 15) -                         -                      423,039              1,356,016                1,885,692               1,543,599               2,399,853               2,433,067               -                          -                   10,041,266                -                      10,041,266        -                         10,041,266         

Task 5.2 Program Construction Management

Task 5.2.1 Program Construction Management 1 -                         -                      55,748                4,713,325                8,485,179               9,257,749               9,257,749               3,130,250               -                          -                   34,900,000                -                      -                    34,900,000             34,900,000         

Task 5.2.2 Program Construction Management 2-3 -                         -                      -                     -                           4,663,641               22,207,813             26,649,375             24,428,594             2,590,911               -                   80,540,334                -                      -                    80,540,334             80,540,334         

Task 5.2.3 Program Construction Management 4 -                         -                      -                     -                           -                          7,823,366               7,823,366               7,171,419               760,605                  -                   23,578,755                -                      -                    23,578,755             23,578,755         

Task 5.2.4 Program Construction Management 5 -                         -                      -                     -                           -                          4,190,591               7,449,940               7,294,732               1,055,408               -                   19,990,671                -                      -                    19,990,671             19,990,671         

Task 5.3 Legal

Task 5.3.1 Legal Services - Construction -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 6 Real Property Acquisition -                         -                      16,679,306         82,560,725              319,349,297           314,934,044           76,978,845             1,920,687               -                          -                   812,422,904              29,806,479          -                    782,616,425           812,422,904       

Task 6.1 Real Property - Preliminary R.O.W -                         -                      10,898,056         9,374,743                9,533,680               -                          -                          -                          -                          -                   29,806,479                29,806,479          -                    -                         29,806,479         

Task 6.2 Real Property - Regular R.O.W -                         -                      781,250              73,185,982              309,815,617           314,934,044           76,978,845             1,920,687               -                          -                   777,616,425              -                      -                    777,616,425           777,616,425       

Task 6.2.1 CP1 ROW Acquisition -                         -                      781,250              73,185,982              226,616,661           23,077,732             -                          -                          -                          -                   323,661,625              -                      -                    323,661,625           323,661,625       

Task 6.2.2 CP2-3 ROW Acquisition -                         -                      -                     -                           83,198,956             192,338,381           8,159,665               -                          -                          -                   283,697,002              -                      -                    283,697,002           283,697,002       

Task 6.2.3 CP4 ROW Acquisition -                         -                      -                     -                           -                          99,517,931             68,819,180             1,920,687               -                          -                   170,257,798              -                      -                    170,257,798           170,257,798       

Task 6.3 Real Property -Environmental Mitigation -                         -                      5,000,000           -                           -                          -                          -                          -                          -                          -                   5,000,000                  -                      -                    5,000,000               5,000,000           

Task 7 Early Work Program - N/A -                             -                      -                    -                         -                     

Task 8 D-B Contract Work -                         -                      -                     84,767,382              407,850,722           1,756,449,790        1,232,475,567        571,552,815           69,963,164             -                   4,123,059,441           -                      -                    4,123,059,441        4,123,059,441    

Task 8.1 SR-99 -                         -                      -                     14,900,000              30,250,000             71,312,500             76,781,250             32,656,250             -                          -                   225,900,000              -                      -                    225,900,000           225,900,000       

Task 8.2 CP1 -                         -                      -                     69,867,382              313,121,042           391,282,688           365,570,247           153,646,640           -                          -                   1,293,487,999           -                      -                    1,293,487,999        1,293,487,999    

Task 8.2.1 D-B CP1 -                         -                      -                     67,286,727              274,487,799           353,115,978           264,035,652           64,061,843             -                          -                   1,022,988,000           -                      -                    1,022,988,000        1,022,988,000    

Task 8.2.2 CP1 Contingency -                         -                      -                     80,655                     5,724,153               621,255                  63,989,140             89,584,797             -                          -                   160,000,000              -                      -                    160,000,000           160,000,000       

Task 8.2.3 Third Parties CP1 -                         -                      -                     2,500,000                32,909,091             37,545,455             37,545,455             -                          -                          -                   110,500,000              -                      -                    110,500,000           110,500,000       

Task 8.3 CP2-3 -                         -                      -                     -                           64,479,680             1,058,307,791        483,597,600           133,164,557           25,231,179             -                   1,764,780,807           -                      -                    1,764,780,807        1,764,780,807    

Task 8.3.1 D-B CP2-3 -                         -                      -                     -                           64,479,680             1,058,307,791        483,597,600           133,164,557           25,231,179             -                   1,764,780,807           -                      -                    1,764,780,807        1,764,780,807    

Task 8.3.2 CP2-3 Contingency -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 8.3.3 Third Parties / Support Costs CP2-3 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         

Task 8.4 CP4 -                         -                      -                     -                           -                          185,553,294           121,935,022           75,185,231             10,121,089             -                   392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.1 D-B CP4 -                         -                      -                     -                           -                          185,553,294           121,935,022           75,185,231             10,121,089             -                   392,794,635              -                      -                    392,794,635           392,794,635       

Task 8.4.2 CP4 Contingency -                      -                    -                         -                     

Task 8.4.3 Third Parties / Support Costs CP4 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 8.5 CP5 -                         -                      -                     -                           -                          49,993,517             184,591,448           176,900,138           34,610,897             -                   446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.1 D-B CP5 -                         -                      -                     -                           -                          49,993,517             184,591,448           176,900,138           34,610,897             -                   446,096,000              -                      -                    446,096,000           446,096,000       

Task 8.5.2 CP5 Contingency

Task 8.5.3 Third Parties / Support Costs CP5 -                         -                      -                     -                           -                          -                          -                          -                          -                          -                   -                             -                      -                    -                         -                     

Task 9 Project Reserves -                         -                      -                     -                           -                          11,566,777             34,700,332             108,023,253           -                          -                   154,290,362              -                      -                    154,290,362           154,290,362       

Task 9.1 Project Reserves -                         -                      -                     -                           -                          11,566,777             34,700,332             -                          -                          -                   46,267,109                -                      -                    46,267,109             46,267,109         

Task 9.2 Interim Use Reserve -                         -                      -                     -                           -                          -                          -                          108,023,253           -                          -                   108,023,253              -                      -                    108,023,253           108,023,253       

Task 10 Unallocated Contingency -                         -                      -                     -                           -                          -                          59,524,005             102,041,152           51,020,576             -                   212,585,733              -                      -                    212,585,733           212,585,733       

Task 10.1 Unallocated Contingency -                         -                      -                     -                           -                          -                          59,524,005             102,041,152           51,020,576             -                   212,585,733              -                      -                    212,585,733           212,585,733       

Construction Subtotal -                         -                      47,815,637         213,254,872            788,022,454           2,174,550,784        1,504,630,619        869,087,430           125,390,665           -                   5,722,752,462           29,806,479          261,384,262      5,431,561,721        5,722,752,462    

Total 131,037,215          125,614,718        130,632,494       276,457,438            936,208,454           2,216,487,709        1,522,865,550        882,058,218           125,390,665           -                    6,346,752,462           368,727,418        409,629,905      5,568,395,139        6,346,752,462    

FCP Expenditures and Forecast 
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      Cost Summary Table 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                     131,411,558$                 115,111,439$          -$                      246,522,997$             

Task 2:Preliminary Engineering -$                     113,264,409$                 99,215,239$            -$                      212,479,649$             

Task 3:Other Related Work Need -$                     76,520,971$                   35,580,861$            52,100,000$          164,201,832$             

Task 4: Project Administration and 

Indirect Costs
-$                     424,061$                        371,461$                 -$                      795,522$                    

 $                       -    $             321,620,999  $      250,279,001  $      52,100,000  $          624,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Design/Build Program 

Management
 $        38,014,790 189,825,974$                 192,553,258$          -$                      420,394,022$          

Task 6: Real Property Acquisition  $          8,984,784 431,323,701$                 372,114,419$          -$                      812,422,904$          

Task7: Early Works -$                     -$                               -$                         -$                      -$                           

Task 8:  Design/Build Contract Work  $      624,787,160 1,609,785,557$              1,888,486,725$       -$                      4,123,059,441$       

Task 9:  Project Reserves  $      108,023,253 -$                               46,267,109$            -$                      154,290,362$          

Task 10:  Unallocated Contingency  $      148,810,013 -$                               63,775,720$            -$                      212,585,733$          

 $   928,620,000  $          2,230,935,232  $   2,563,197,230  $                        -    $      5,722,752,462 

TOTAL  $   928,620,000  $          2,552,556,231  $   2,813,476,232  $      52,100,000  $      6,346,752,462 

Task Description State Local Total

PHASE 1 PE/NEPA

PHASE 1 SUBTOTAL

SUBTOTAL

 

 

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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 Planning Cost Summary by Segment 

Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

PMT Phase 1 -$                     79,023,828$                69,221,815$                -$                     148,245,643$             

Resource Agencies Phase 1 -$                     24,007,902$                21,029,994$                -$                     45,037,896$               

San Francisco - San Jose -$                     20,668,534$                18,104,836$                -$                     38,773,370$               

San Jose – Merced -$                     30,615,468$                26,817,966$                -$                     57,433,434$               

Merced - Fresno -$                     24,744,716$                21,675,413$                -$                     46,420,129$               

Fresno – Bakersfield -$                     47,204,327$                41,349,164$                -$                     88,553,492$               

Bakersfield – Palmdale -$                     20,396,411$                17,866,467$                -$                     38,262,877$               

Palmdale - Los Angeles -$                     26,611,856$                23,310,956$                -$                     49,922,812$               

Los Angeles - Anaheim -$                     10,423,897$                9,130,930$                  -$                     19,554,827$               

Other Planning Costs

Project Administration and Indirect Costs -$                     424,061$                     371,461$                     -$                     795,522$                     

Station Area Planning -$                     5,500,000$                  1,400,000$                  4,100,000$          11,000,000$               

Southern CA Improvements -$                     32,000,000$                -$                            48,000,000$        80,000,000$               

-$                    321,620,999$          250,279,001$          52,100,000$     624,000,000$             SUBTOTAL 

PHASE 1 PE/NEPA/PLANNING

PE/NEPA
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 Annual Expenditures by FRA Task 

 

EXPENDITURES ($ 000's)
Period Start 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total

Task 1 A Environmental Review 247,160$             246,523$          51,291$       51,532$    39,465$    30,639$    34,504$       24,832$         8,885$           5,376$           -$           -$           -$           -$           246,523$              

Task 2 A PE 15% and 30% Design 211,272                212,480             67,963         51,020       34,492       24,643       15,137          10,557           4,602             4,065             -             -             -             -             212,480$              

Task 3 A Other Related Work 164,772                164,202             11,124         23,063       8,860         7,903         98,546          6,429             4,749             3,529             -             -             -             -             164,202$              

Task 4 A Project Administration Work (SWCAP) 796                        796                     660               -             -             18               -                118                 -                  -                  -             -             -             -             796$                      

Task 5 B D/B Program Management 420,429                420,394             -                -             31,136       45,927       60,822          91,600           100,952         85,550           4,407         -             -             -             420,394$              

Task 6 B Real Property Acquisition 812,423                812,423             -                -             16,679       82,561       319,349       314,934         76,979           1,921             -             -             -             -             812,423$              

Task 7 B Early Work Program - N/A -                         -                      -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Task 8 B D/B Contract Work 4,123,025            4,123,059         -                -             -             84,767       407,851       1,756,450     1,232,476     571,553         69,963       -             -             -             4,123,059$          

Task 9 B Project Reserve 154,290                154,290             -                -             -             -             -                11,567           34,700           108,023         -             -             -             -             154,290$              

Task 10 B Unallocated Contingency 212,586                212,586             -                -             -             -             -                -                  59,524           102,041         51,021       -             -             -             212,586$              TBD TBD -                -             -             -             -                -                  -                  -                  -             -             -             -             -$                       

Environmental Expenditures (A) 624,000$             624,000$          131,037$    125,615$  82,817$    63,203$    148,186$     41,937$         18,235$         12,971$         -$           -$           -$           -$           624,000$              

Construction Expenditures (B) 5,722,752$          5,722,752$       -$             -$           47,816$    213,255$  788,022$     2,174,551$   1,504,631$   869,087$      125,391$  -$           -$           -$           5,722,752$          

Total Expenditures (A) + (B) 6,346,752$          6,346,752$       131,037$    125,615$  130,632$  276,457$  936,208$     2,216,488$   1,522,866$   882,058$      125,391$  -$           -$           -$           6,346,752$          

Notes:

1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

Current Grant 

Budget

Expenditures / 

Proposed 

Budget
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    Annual Expenditure Plan by Environmental/Construction 

 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures

Environmental Source 624,000$       492,963$       367,348$       284,531$       221,329$       73,143$         31,206$         12,971$         0$                    0$                    0$                    0$                    624,000$       

Environmental Use 131,037         125,615         82,817           63,203           148,186         41,937           18,235           12,971           -                  -                  -                  -                  624,000         

Environmental Balance 492,963$       367,348$       284,531$       221,329$       73,143$         31,206$         12,971$         0$                    0$                    0$                    0$                    0$                    (0)$                  

Construction Source 5,722,752$   5,722,752$   5,722,752$   5,674,937$   5,461,682$   4,673,659$   2,499,109$   994,478$       125,391$       0$                    0$                    0$                    5,722,752$   

Construction Use -                  -                  47,816           213,255         788,022         2,174,551     1,504,631     869,087         125,391         -                  -                  -                  5,722,752     

Construction Balance 5,722,752$   5,722,752$   5,674,937$   5,461,682$   4,673,659$   2,499,109$   994,478$       125,391$       0$                    0$                    0$                    0$                    (0)$                  

Balance 6,215,715$   6,090,101$   5,959,468$   5,683,011$   4,746,802$   2,530,314$   1,007,449$   125,391$       0$                    0$                    0$                    0$                    (0)$                  

Total Sources 6,346,752$   6,215,715$   6,090,101$   5,959,468$   5,683,011$   4,746,802$   2,530,314$   1,007,449$   125,391$       0$                    0$                    0$                    6,346,752$   

Total Uses 131,037         125,615         130,632         276,457         936,208         2,216,488     1,522,866     882,058         125,391         -                  -                  -                  6,346,752     

Balance 6,215,715$   6,090,101$   5,959,468$   5,683,011$   4,746,802$   2,530,314$   1,007,449$   125,391$       0$                    0$                    0$                    0$                    (0)$                  

Notes:

1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade.

3 FY 10/11 costs reflect ARRA start date of August 17, 2010.

($ 000's)
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FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:
ARRA 321,621$                     256,102$                   193,295$                  110,478$            47,276$              9,776$                 0$                         0$                         0$                         0$                         0$                         0$                         321,621$         

FY10 -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 250,279                       184,760                      121,953                    121,953              121,953              63,367                 31,206                 12,971                 (0)                          (0)                          (0)                          -                       250,279           

Local 52,100                         52,100                        52,100                       52,100                 52,100                 0                           0                           0                           0                           0                           0                           0                           52,100              

Environmental Subtotal 624,000$                     492,963$                   367,348$                  284,531$            221,329$            73,143$              31,206$              12,971$              0 0 0 0 624,000$         

ARRA 2,230,935$                 2,230,935$                2,230,935$              2,183,120$        1,969,865$        1,373,256$        -$                     -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 928,620                       928,620                      928,620                    928,620              928,620              928,620              913,398              668,876              114,533              -                       -                       -                       928,620           

State 2,563,197                   2,563,197                  2,563,197                 2,563,197           2,563,197           2,371,783           1,585,711           325,602              10,858                 -                       -                       -                       2,563,197        

Local -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$                 5,722,752$                5,722,752$              5,674,937$        5,461,682$        4,673,659$        2,499,109$        994,478$            125,391$            -$                     -$                     -$                     5,722,752$     

Uses:
ARRA 65,519$                       62,807$                      82,817$                    63,203$              37,500$              9,776$                 -$                     -$                     -$                     -$                     -$                     -$                     321,621$         

FY10 -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 65,519                         62,807                        -                             -                       58,586                 32,161                 18,235                 12,971                 -                       -                       -                       -                       250,279           

Local -                                -                               -                             -                       52,100                 -                       -                       -                       -                       -                       -                       -                       52,100              

Environmental Subtotal 131,037$                     125,615$                   82,817$                    63,203$              148,186$            41,937$              18,235$              12,971$              -$                     -$                     -$                     -$                     624,000$         

ARRA -$                              -$                            47,816$                    213,255$            596,608$            1,373,256$        -$                     -$                     -$                     -$                     -$                     -$                     2,230,935$     

FY10 -                                -                               -                             -                       -                       15,222                 244,522              554,343              114,533              -                       -                       -                       928,620           

State -                                -                               -                             -                       191,414              786,073              1,260,109           314,744              10,858                 -                       -                       -                       2,563,197        

Local -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal -$                              -$                            47,816$                    213,255$            788,022$            2,174,551$        1,504,631$        869,087$            125,391$            -$                     -$                     -$                     5,722,752$     

Balance:
ARRA 256,102$                     193,295$                   110,478$                  47,276$              9,776$                 0$                         0$                         0$                         0$                         0$                         0$                         0$                         0$                      

FY10 -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

State 184,760                       121,953                      121,953                    121,953              63,367                 31,206                 12,971                 (0)                          (0)                          (0)                          (0)                          -                       (0)                       

Local 52,100                         52,100                        52,100                       52,100                 0                           0                           0                           0                           0                           0                           0                           0                           0                        

Environmental Subtotal 492,963$                     367,348$                   284,531$                  221,329$            73,143$              31,206$              12,971$              0                           0$                         0$                         0$                         0$                         (0)$                    

ARRA 2,230,935$                 2,230,935$                2,183,119$              1,969,865$        1,373,257$        (0)$                       -$                     -$                     -$                     -$                     -$                     -$                     0$                      

FY10 928,620                       928,620                      928,620                    928,620              928,620              913,398              668,876              114,533              0                           -                       -                       -                       0                        

State 2,563,197                   2,563,197                  2,563,197                 2,563,197           2,371,783           1,585,710           325,602              10,858                 0                           -                       -                       -                       (0)                       

Local -                                -                               -                             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                    

Construction Subtotal 5,722,752$                 5,722,752$                5,674,936$              5,461,682$        4,673,660$        2,499,108$        994,478$            125,391$            0$                         -$                     -$                     -$                     (0)$                    

Balance 6,215,715$                 6,090,100$                5,959,468$              5,683,011$        4,746,802$        2,530,314$        1,007,449$        125,391$            0$                         0$                         0$                         0$                         (0)$                    

Total Sources 6,346,752$                 6,215,715$                6,090,100$              5,959,468$        5,683,011$        4,746,802$        2,530,315$        1,007,449$        125,391$            0$                         0$                         0$                         6,346,752$     

Total Uses 131,037                       125,615                      130,632                    276,457              936,208              2,216,488           1,522,866           882,058              125,391              -                       -                       -                       6,346,752        

Balance 6,215,715$                 6,090,100$                5,959,468$              5,683,011$        4,746,802$        2,530,314$        1,007,449$        125,391$            0$                         0$                         0$                         0$                         (0)$                    

Notes:

1 Please refer to the notes on page 2

($ 000's) 

 Annual Expenditure Plan by Funding Source 

  



 

Final FCP Report Sept 2014  13 of 21 

FY 10/11

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011

Sources:
ARRA 321,621$       321,621$       318,795$       312,667$       305,984$       300,451$       294,994$       289,030$       283,148$       276,694$       269,772$       263,724$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         250,279         247,453         241,325         234,642         229,109         223,652         217,688         211,806         205,352         198,430         192,382         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       624,000$       618,349$       606,092$       592,726$       581,660$       570,746$       558,817$       547,053$       534,147$       520,303$       508,205$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Uses:
ARRA -$                2,826$           6,128$           6,683$           5,533$           5,457$           5,964$           5,882$           6,453$           6,922$           6,049$           7,621$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  2,826              6,128              6,683              5,533              5,457              5,964              5,882              6,453              6,922              6,049              7,621              

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Environmental Subtotal -$                5,651$           12,256$         13,366$         11,067$         10,914$         11,928$         11,764$         12,907$         13,844$         12,098$         15,242$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

Balance:

ARRA 321,621$       318,795$       312,667$       305,984$       300,451$       294,994$       289,030$       283,148$       276,694$       269,772$       263,724$       256,102$       

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 250,279         247,453         241,325         234,642         229,109         223,652         217,688         211,806         205,352         198,430         192,382         184,760         

Local 52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           

Environmental Subtotal 624,000$       618,349$       606,092$       592,726$       581,660$       570,746$       558,817$       547,053$       534,147$       520,303$       508,205$       492,963$       

ARRA 2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   2,230,935$   

FY10 928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         928,620         

State 2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   5,722,752$   

Balance 6,346,752$   6,341,101$   6,328,845$   6,315,479$   6,304,412$   6,293,498$   6,281,570$   6,269,806$   6,256,899$   6,243,055$   6,230,958$   6,215,715$   

Total Sources 6,346,752$   6,346,752$   6,341,101$   6,328,845$   6,315,479$   6,304,412$   6,293,498$   6,281,570$   6,269,806$   6,256,899$   6,243,055$   6,230,958$   

Total Uses -                  5,651              12,256           13,366           11,067           10,914           11,928           11,764           12,907           13,844           12,098           15,242           

Balance 6,346,752$   6,341,101$   6,328,845$   6,315,479$   6,304,412$   6,293,498$   6,281,570$   6,269,806$   6,256,899$   6,243,055$   6,230,958$   6,215,715$   

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 11/12

Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources:
ARRA 256,102$     251,515$     246,371$     241,366$     236,585$     232,235$     227,249$     222,313$     217,113$     211,069$     205,471$     200,066$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 184,760       180,173       175,029       170,024       165,243       160,893       155,907       150,971       145,771       139,727       134,129       128,724       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 492,963$     483,788$     473,499$     463,490$     453,928$     445,229$     435,256$     425,384$     414,984$     402,896$     391,700$     380,890$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,587$          5,144$          5,005$          4,781$          4,350$          4,987$          4,936$          5,200$          6,044$          5,598$          5,405$          6,771$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 4,587            5,144            5,005            4,781            4,350            4,987            4,936            5,200            6,044            5,598            5,405            6,771            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 9,175$          10,289$       10,009$       9,561$          8,700$          9,973$          9,872$          10,400$       12,088$       11,195$       10,810$       13,542$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 251,515$     246,371$     241,366$     236,585$     232,235$     227,249$     222,313$     217,113$     211,069$     205,471$     200,066$     193,295$     

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 180,173       175,029       170,024       165,243       160,893       155,907       150,971       145,771       139,727       134,129       128,724       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 483,788$     473,499$     463,490$     453,928$     445,229$     435,256$     425,384$     414,984$     402,896$     391,700$     380,890$     367,348$     

-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 2,230,935$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 5,722,752$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,206,540$ 6,196,252$ 6,186,242$ 6,176,681$ 6,167,981$ 6,158,008$ 6,148,136$ 6,137,736$ 6,125,648$ 6,114,453$ 6,103,642$ 6,090,101$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,215,715$ 6,206,540$ 6,196,252$ 6,186,242$ 6,176,681$ 6,167,981$ 6,158,008$ 6,148,136$ 6,137,736$ 6,125,648$ 6,114,453$ 6,103,642$ 

Total Uses 9,175            10,289          10,009          9,561            8,700            9,973            9,872            10,400          12,088          11,195          10,810          13,542          

Balance 6,206,540$ 6,196,252$ 6,186,242$ 6,176,681$ 6,167,981$ 6,158,008$ 6,148,136$ 6,137,736$ 6,125,648$ 6,114,453$ 6,103,642$ 6,090,101$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 12/13

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources:
ARRA 193,295$     187,181$     179,895$    172,607$    165,083$    158,405$    152,264$    146,206$    139,635$    131,887$    125,116$    117,693$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 367,348$     361,234$     353,948$    346,660$    339,136$    332,458$    326,317$    320,259$    313,688$    305,940$    299,169$    291,746$    
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,230,935$ 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,722,752$ 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Uses: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 6,114$          7,286$          7,287$         7,524$         6,678$         6,141$         6,058$         6,572$         7,748$         6,770$         7,423$         7,215$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 6,114$          7,286$          7,287$         7,524$         6,678$         6,141$         6,058$         6,572$         7,748$         6,770$         7,423$         7,215$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,405$          3,228$          2,978$         3,508$         3,202$         3,341$         3,421$         3,550$         3,622$         4,149$         9,453$         4,958$         
-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

Balance: -$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 187,181$     179,895$     172,607$    165,083$    158,405$    152,264$    146,206$    139,635$    131,887$    125,116$    117,693$    110,478$    

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         52,100         

Environmental Subtotal 361,234$     353,948$     346,660$    339,136$    332,458$    326,317$    320,259$    313,688$    305,940$    299,169$    291,746$    284,531$    

-$              -$              -$             -$             -$             -$             -$             -$             -$             -$             -$             -$             

ARRA 2,228,530$ 2,225,302$ 2,222,324$ 2,218,816$ 2,215,614$ 2,212,273$ 2,208,852$ 2,205,301$ 2,201,680$ 2,197,530$ 2,188,078$ 2,183,120$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   2,563,197   

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,720,347$ 5,717,119$ 5,714,142$ 5,710,633$ 5,707,431$ 5,704,090$ 5,700,669$ 5,697,118$ 5,693,497$ 5,689,348$ 5,679,895$ 5,674,937$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 6,081,581$ 6,071,067$ 6,060,802$ 6,049,769$ 6,039,889$ 6,030,407$ 6,020,928$ 6,010,806$ 5,999,437$ 5,988,517$ 5,971,641$ 5,959,468$ 
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0

Total Sources 6,090,101$ 6,081,581$ 6,071,067$ 6,060,802$ 6,049,769$ 6,039,889$ 6,030,407$ 6,020,928$ 6,010,806$ 5,999,437$ 5,988,517$ 5,971,641$ 

Total Uses 8,519            10,515          10,265         11,033         9,880           9,482           9,479           10,122         11,369         10,920         16,876         12,173         

Balance 6,081,581$ 6,071,067$ 6,060,802$ 6,049,769$ 6,039,889$ 6,030,407$ 6,020,928$ 6,010,806$ 5,999,437$ 5,988,517$ 5,971,641$ 5,959,468$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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FY 13/14

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources:
ARRA 110,478$     105,499$     99,337$       93,588$       87,366$       81,714$       76,946$       71,956$       67,532$       62,580$       57,770$       52,574$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 284,531$     279,552$     273,390$     267,641$     261,419$     255,767$     250,999$     246,009$     241,585$     236,633$     231,824$     226,627$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,183,120$ 2,178,926$ 2,145,198$ 2,126,472$ 2,116,964$ 2,103,953$ 2,092,621$ 2,081,838$ 2,066,293$ 2,054,890$ 2,004,919$ 1,993,952$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,674,937$ 5,670,743$ 5,637,015$ 5,618,290$ 5,608,781$ 5,595,770$ 5,584,438$ 5,573,656$ 5,558,110$ 5,546,707$ 5,496,736$ 5,485,769$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,979$          6,162$          5,749$          6,222$          5,652$          4,768$          4,990$          4,424$          4,952$          4,809$          5,196$          5,299$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 4,979$          6,162$          5,749$          6,222$          5,652$          4,768$          4,990$          4,424$          4,952$          4,809$          5,196$          5,299$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 4,194$          33,728$       18,726$       9,508$          13,011$       11,332$       10,782$       15,546$       11,403$       49,971$       10,967$       24,087$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,194$          33,728$       18,726$       9,508$          13,011$       11,332$       10,782$       15,546$       11,403$       49,971$       10,967$       24,087$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 105,499$     99,337$       93,588$       87,366$       81,714$       76,946$       71,956$       67,532$       62,580$       57,770$       52,574$       47,276$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       121,953       

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Environmental Subtotal 279,552$     273,390$     267,641$     261,419$     255,767$     250,999$     246,009$     241,585$     236,633$     231,824$     226,627$     221,329$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 2,178,926$ 2,145,198$ 2,126,472$ 2,116,964$ 2,103,953$ 2,092,621$ 2,081,838$ 2,066,293$ 2,054,890$ 2,004,919$ 1,993,952$ 1,969,865$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,670,743$ 5,637,015$ 5,618,290$ 5,608,781$ 5,595,770$ 5,584,438$ 5,573,656$ 5,558,110$ 5,546,707$ 5,496,736$ 5,485,769$ 5,461,682$ 

Balance 5,950,295$ 5,910,405$ 5,885,931$ 5,870,201$ 5,851,538$ 5,835,437$ 5,819,665$ 5,799,695$ 5,783,340$ 5,728,560$ 5,712,396$ 5,683,011$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,959,468$ 5,950,295$ 5,910,405$ 5,885,931$ 5,870,201$ 5,851,538$ 5,835,437$ 5,819,665$ 5,799,695$ 5,783,340$ 5,728,560$ 5,712,396$ 

Total Uses 9,173            39,890          24,475          15,730          18,663          16,101          15,773          19,970          16,355          54,781          16,163          29,386          

Balance 5,950,295$ 5,910,405$ 5,885,931$ 5,870,201$ 5,851,538$ 5,835,437$ 5,819,665$ 5,799,695$ 5,783,340$ 5,728,560$ 5,712,396$ 5,683,011$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 14/15

Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources:
ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       41,026$       34,776$       28,526$       22,276$       16,026$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 121,953       118,148       113,456       109,182       103,988       99,377          94,182          88,949          84,105          78,872          73,639          68,600          

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          43,417          34,733          26,050          17,367          8,683            

Environmental Subtotal 221,329$     217,523$     212,831$     208,558$     203,363$     198,752$     193,558$     173,392$     153,614$     133,448$     113,281$     93,309$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,969,865$ 1,969,865$ 1,969,865$ 1,969,865$ 1,932,247$ 1,887,826$ 1,821,946$ 1,751,182$ 1,686,375$ 1,618,679$ 1,539,212$ 1,459,859$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,563,197    2,542,675    2,520,599    2,505,450    2,473,999    2,450,549    2,431,098    2,416,647    2,404,197    2,393,746    2,385,795    2,378,845    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,461,682$ 5,441,159$ 5,419,084$ 5,403,935$ 5,334,866$ 5,266,995$ 5,181,664$ 5,096,450$ 5,019,191$ 4,941,045$ 4,853,627$ 4,767,324$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              6,250$          6,250$          6,250$          6,250$          6,250$          6,250$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 3,805            4,692            4,274            5,194            4,611            5,194            5,233            4,844            5,233            5,233            5,039            5,233            

Local -                -                -                -                -                -                8,683            8,683            8,683            8,683            8,683            8,683            

Environmental Subtotal 3,805$          4,692$          4,274$          5,194$          4,611$          5,194$          20,166$       19,778$       20,166$       20,166$       19,972$       20,166$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              0$                  0$                  37,618$       44,420$       65,881$       70,764$       64,808$       67,695$       79,467$       79,353$       86,603$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 20,523          22,076          15,149          31,451          23,451          19,451          14,451          12,451          10,451          7,951            6,951            7,062            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,523$       22,076$       15,149$       69,069$       67,871$       85,331$       85,214$       77,258$       78,146$       87,418$       86,303$       93,665$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 47,276$       47,276$       47,276$       47,276$       47,276$       47,276$       41,026$       34,776$       28,526$       22,276$       16,026$       9,776$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 118,148       113,456       109,182       103,988       99,377          94,182          88,949          84,105          78,872          73,639          68,600          63,367          

Local 52,100          52,100          52,100          52,100          52,100          52,100          43,417          34,733          26,050          17,367          8,683            0                    

Environmental Subtotal 217,523$     212,831$     208,558$     203,363$     198,752$     193,558$     173,392$     153,614$     133,448$     113,281$     93,309$       73,143$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,969,865$ 1,969,865$ 1,969,865$ 1,932,247$ 1,887,826$ 1,821,946$ 1,751,182$ 1,686,375$ 1,618,679$ 1,539,212$ 1,459,859$ 1,373,256$ 

FY10 928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       928,620       

State 2,542,675    2,520,599    2,505,450    2,473,999    2,450,549    2,431,098    2,416,647    2,404,197    2,393,746    2,385,795    2,378,845    2,371,783    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,441,159$ 5,419,084$ 5,403,935$ 5,334,866$ 5,266,995$ 5,181,664$ 5,096,450$ 5,019,191$ 4,941,045$ 4,853,627$ 4,767,324$ 4,673,659$ 

Balance 5,658,682$ 5,631,915$ 5,612,492$ 5,538,229$ 5,465,748$ 5,375,222$ 5,269,841$ 5,172,805$ 5,074,493$ 4,966,909$ 4,860,633$ 4,746,802$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 5,683,011$ 5,658,682$ 5,631,915$ 5,612,492$ 5,538,229$ 5,465,748$ 5,375,222$ 5,269,841$ 5,172,805$ 5,074,493$ 4,966,909$ 4,860,633$ 

Total Uses 24,328          26,767          19,423          74,263          72,482          90,525          105,381       97,036          98,313          107,584       106,275       113,831       

Balance 5,658,682$ 5,631,915$ 5,612,492$ 5,538,229$ 5,465,748$ 5,375,222$ 5,269,841$ 5,172,805$ 5,074,493$ 4,966,909$ 4,860,633$ 4,746,802$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 

  

Source: Funding Contribution Plan April 2013; Monthly  
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Period Begin FY 15/16

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources:
ARRA 9,776$          9,593$          8,916$          8,213$          7,510$          6,663$          5,204$          3,511$          1,813$          0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 63,367          59,901          57,193          54,380          51,566          49,028          46,839          45,146          43,460          41,624          38,239          34,722          

Local 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Environmental Subtotal 73,143$       69,494$       66,109$       62,593$       59,076$       55,691$       52,042$       48,657$       45,273$       41,624$       38,239$       34,722$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,373,256$ 1,171,935$ 978,587$     820,730$     635,698$     459,579$     352,644$     266,372$     184,402$     105,150$     26,962$       0$                  

FY10 928,620       927,152       925,681       924,300       922,936       921,566       920,183       918,975       917,827       916,718       915,623       914,500       

State 2,371,783    2,364,863    2,349,521    2,311,438    2,303,063    2,284,864    2,195,523    2,110,459    2,029,636    1,951,494    1,874,401    1,741,969    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,673,659$ 4,463,950$ 4,253,789$ 4,056,468$ 3,861,697$ 3,666,009$ 3,468,349$ 3,295,806$ 3,131,866$ 2,973,362$ 2,816,986$ 2,656,469$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 182$             677$             703$             703$             846$             1,459$          1,692$          1,699$          1,813$          -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 3,466            2,708            2,813            2,813            2,539            2,189            1,692            1,686            1,836            3,385            3,517            3,517            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 3,648$          3,385$          3,517$          3,517$          3,385$          3,648$          3,385$          3,385$          3,648$          3,385$          3,517$          3,517$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 201,321$     193,348$     157,857$     185,032$     176,119$     106,935$     86,271$       81,970$       79,252$       78,188$       26,962$       -$              

FY10 1,468            1,471            1,381            1,363            1,370            1,384            1,208            1,148            1,110            1,095            1,124            1,102            

State 6,920            15,342          38,083          8,375            18,199          89,342          85,064          80,823          78,142          77,094          132,431       156,259       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 209,710$     210,161$     197,321$     194,771$     195,687$     197,660$     172,543$     163,941$     158,503$     156,376$     160,517$     157,360$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 9,593$          8,916$          8,213$          7,510$          6,663$          5,204$          3,511$          1,813$          0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 59,901          57,193          54,380          51,566          49,028          46,839          45,146          43,460          41,624          38,239          34,722          31,206          

Local 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Environmental Subtotal 69,494$       66,109$       62,593$       59,076$       55,691$       52,042$       48,657$       45,273$       41,624$       38,239$       34,722$       31,206$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 1,171,935$ 978,587$     820,730$     635,698$     459,579$     352,644$     266,372$     184,402$     105,150$     26,962$       0$                  0$                  

FY10 927,152       925,681       924,300       922,936       921,566       920,183       918,975       917,827       916,718       915,623       914,500       913,398       

State 2,364,863    2,349,521    2,311,438    2,303,063    2,284,864    2,195,523    2,110,459    2,029,636    1,951,494    1,874,401    1,741,969    1,585,711    

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,463,950$ 4,253,789$ 4,056,468$ 3,861,697$ 3,666,009$ 3,468,349$ 3,295,806$ 3,131,866$ 2,973,362$ 2,816,986$ 2,656,469$ 2,499,109$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 4,533,444$ 4,319,898$ 4,119,060$ 3,920,773$ 3,721,700$ 3,520,391$ 3,344,464$ 3,177,138$ 3,014,986$ 2,855,225$ 2,691,191$ 2,530,314$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 4,746,802$ 4,533,444$ 4,319,898$ 4,119,060$ 3,920,773$ 3,721,700$ 3,520,391$ 3,344,464$ 3,177,138$ 3,014,986$ 2,855,225$ 2,691,191$ 

Total Uses 213,358       213,546       200,837       198,288       199,072       201,309       175,928       167,326       162,152       159,761       164,034       160,877       

Balance 4,533,444$ 4,319,898$ 4,119,060$ 3,920,773$ 3,721,700$ 3,520,391$ 3,344,464$ 3,177,138$ 3,014,986$ 2,855,225$ 2,691,191$ 2,530,314$ 

Notes: Please refer to the notes on page 2

($ 000's) 

 Monthly Expenditure Plan by Funding Source 
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Period Begin FY 16/17

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 31,206          29,720          28,144          26,613          25,127          23,597          22,066          20,535          19,094          17,518          16,078          14,502          

Local 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Environmental Subtotal 31,206$       29,720$       28,144$       26,613$       25,127$       23,597$       22,066$       20,535$       19,094$       17,518$       16,078$       14,502$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 913,398       912,332       911,333       910,376       909,480       908,612       907,715       906,848       879,634       809,787       774,918       699,992       

State 1,585,711    1,434,407    1,292,809    1,156,950    1,029,847    906,817       779,490       656,548       559,264       506,487       430,192       398,207       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,499,109$ 2,346,738$ 2,204,142$ 2,067,326$ 1,939,327$ 1,815,429$ 1,687,205$ 1,563,396$ 1,438,898$ 1,316,274$ 1,205,110$ 1,098,199$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Uses: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,486            1,576            1,531            1,486            1,531            1,531            1,531            1,441            1,576            1,441            1,576            1,531            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Environmental Subtotal 1,486$          1,576$          1,531$          1,486$          1,531$          1,531$          1,531$          1,441$          1,576$          1,441$          1,576$          1,531$          
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 1,067            998                958                896                867                898                867                27,215          69,847          34,869          74,926          31,116          

State 151,304       141,598       135,859       127,103       123,030       127,327       122,942       97,284          52,777          76,295          31,985          72,605          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 152,371$     142,596$     136,816$     127,999$     123,897$     128,224$     123,809$     124,499$     122,624$     111,164$     106,911$     103,721$     
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Balance: -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 29,720          28,144          26,613          25,127          23,597          22,066          20,535          19,094          17,518          16,078          14,502          12,971          

Local 0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    0                    

Environmental Subtotal 29,720$       28,144$       26,613$       25,127$       23,597$       22,066$       20,535$       19,094$       17,518$       16,078$       14,502$       12,971$       
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA 0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  0$                  

FY10 912,332       911,333       910,376       909,480       908,612       907,715       906,848       879,634       809,787       774,918       699,992       668,876       

State 1,434,407    1,292,809    1,156,950    1,029,847    906,817       779,490       656,548       559,264       506,487       430,192       398,207       325,602       

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,346,738$ 2,204,142$ 2,067,326$ 1,939,327$ 1,815,429$ 1,687,205$ 1,563,396$ 1,438,898$ 1,316,274$ 1,205,110$ 1,098,199$ 994,478$     

0 0 0 0 0 0 0 0 0 0 0 0

Balance 2,376,458$ 2,232,286$ 2,093,939$ 1,964,454$ 1,839,026$ 1,709,271$ 1,583,931$ 1,457,992$ 1,333,792$ 1,221,188$ 1,112,701$ 1,007,449$ 
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              
-$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

Total Sources 2,530,314$ 2,376,458$ 2,232,286$ 2,093,939$ 1,964,454$ 1,839,026$ 1,709,271$ 1,583,931$ 1,457,992$ 1,333,792$ 1,221,188$ 1,112,701$ 

Total Uses 153,856       144,172       138,347       129,484       125,428       129,755       125,340       125,939       124,200       112,604       108,487       105,252       

Balance 2,376,458$ 2,232,286$ 2,093,939$ 1,964,454$ 1,839,026$ 1,709,271$ 1,583,931$ 1,457,992$ 1,333,792$ 1,221,188$ 1,112,701$ 1,007,449$ 

Notes: Please refer to the notes on page 2
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Period Begin FY 17/18

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 12,971          11,914          10,785          9,728            8,635          7,542          6,485        5,356        4,336        3,243        2,186        1,057        

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 12,971$       11,914$       10,785$       9,728$          8,635$        7,542$        6,485$      5,356$      4,336$      3,243$      2,186$      1,057$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 668,876       657,486       595,477       522,209       448,942     375,674     302,406    255,960    221,696    208,426    177,356    145,652    

State 325,602       245,872       219,297       184,059       153,389     128,467     107,295    87,390      72,705      39,010      24,465      16,539      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 994,478$     903,358$     814,774$     706,268$     602,331$   504,141$   409,701$ 343,350$ 294,402$ 247,437$ 201,822$ 162,192$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 1,057            1,129            1,057            1,093            1,093          1,057          1,129        1,020        1,093        1,057        1,129        1,057        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Environmental Subtotal 1,057$          1,129$          1,057$          1,093$          1,093$        1,057$        1,129$      1,020$      1,093$      1,057$      1,129$      1,057$      
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

FY10 11,390          62,009          73,268          73,268          73,268        73,268        46,446      34,264      13,270      31,070      31,704      31,119      

State 79,730          26,575          35,238          30,670          24,922        21,172        19,905      14,684      33,695      14,545      7,926        5,681        

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 91,120$       88,584$       108,506$     103,938$     98,190$     94,440$     66,351$    48,948$    46,965$    45,615$    39,630$    36,801$    
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 -                -                -                -                -              -              -             -             -             -             -             -             

State 11,914          10,785          9,728            8,635            7,542          6,485          5,356        4,336        3,243        2,186        1,057        (0)               

Local 0                    0                    0                    0                    0                  0                  0                 0                 0                 0                 0                 0                 

Environmental Subtotal 11,914$       10,785$       9,728$          8,635$          7,542$        6,485$        5,356$      4,336$      3,243$      2,186$      1,057$      0$              
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$                  0$                  0$                  0$                  0$                0$                0$              0$              0$              0$              0$              0$              

FY10 657,486       595,477       522,209       448,942       375,674     302,406     255,960    221,696    208,426    177,356    145,652    114,533    

State 245,872       219,297       184,059       153,389       128,467     107,295     87,390      72,705      39,010      24,465      16,539      10,858      

Local -                -                -                -                -              -              -             -             -             -             -             -             

Construction Subtotal 903,358$     814,774$     706,268$     602,331$     504,141$   409,701$   343,350$ 294,402$ 247,437$ 201,822$ 162,192$ 125,391$ 

0 0 0 0 0 0 0 0 0 0 0 0

Balance 915,272$     825,559$     715,997$     610,966$     511,683$   416,186$   348,706$ 298,737$ 250,679$ 204,008$ 163,248$ 125,391$ 
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          
-$              -$              -$              -$              -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 1,007,449$ 915,272$     825,559$     715,997$     610,966$   511,683$   416,186$ 348,706$ 298,737$ 250,679$ 204,008$ 163,248$ 

Total Uses 92,177          89,714          109,562       105,031       99,283        95,496        67,480      49,969      48,058      46,672      40,759      37,858      

Balance 915,272$     825,559$     715,997$     610,966$     511,683$   416,186$   348,706$ 298,737$ 250,679$ 204,008$ 163,248$ 125,391$ 

Notes: Please refer to the notes on page 2

($ 000's) 
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Period Begin FY 18/19

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 114,533    98,246      72,285      48,622        30,470$     12,411$     0$              0$              0$              0$              0$              0$              

State 10,858      (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 125,391$ 98,246$    72,285$    48,622$     30,470$     12,411$     0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Uses: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State -             -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Environmental Subtotal -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

FY10 16,287      25,961      23,663      18,152        18,059        12,411        -            -            -            -            -            -            

State 10,858      -             -             -              -              -              -            -            -            -            -            -            

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 27,144$    25,961$    23,663$    18,152$     18,059$     12,411$     -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Balance: -$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 -             -             -             -              -              -              -            -            -            -            -            -            

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local 0                 0                 0                 0                  0                  0                  0                0                0                0                0                0                

Environmental Subtotal 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

ARRA 0$              0$              0$              0$                0$                0$                0$              0$              0$              0$              0$              0$              

FY10 98,246      72,285      48,622      30,470        12,411        0                  0                0                0                0                0                0                

State (0)               (0)               (0)               (0)                 (0)                 (0)                 (0)              (0)              (0)              (0)              (0)              (0)              

Local -             -             -             -              -              -              -            -            -            -            -            -            

Construction Subtotal 98,246$    72,285$    48,622$    30,470$     12,411$     0$                0$              0$              0$              0$              0$              0$              

0 0 0 0 0 0 0 0 0 0 0 0

Balance 98,246$    72,285$    48,622$    30,470$     12,411$     0$                0$              0$              0$              0$              0$              0$              
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          
-$          -$          -$          -$            -$            -$            -$          -$          -$          -$          -$          -$          

Total Sources 125,391$ 98,246$    72,285$    48,622$     30,470$     12,411$     0$              0$              0$              0$              0$              0$              

Total Uses 27,144      25,961      23,663      18,152        18,059        12,411        -            -            -            -            -            -            

Balance 98,246$    72,285$    48,622$    30,470$     12,411$     0$                0$              0$              0$              0$              0$              0$              

Notes: Please refer to the notes on page 2

($ 000's) 
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